COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2011

ESTI MATE SUMVARY 14: 34: 06
CONTI D C15985 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 15985- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.5 DAYS TI ME ALLOW 40 WORK DAYS
US50 ROCKFALL MIGN W O COTQPAX PERCENT TI ME: 98.75 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO. NH0503- 065
US50 ROCKFALL MIGN W O COTQPAX
NAMVE OF RQAD: 050A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
Al'S CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 04/ 27/ 2011 DATE TI ME STARTED 09/ 29/ 2008
6420 VIA REAL SU TE 6 DATE LET 08/ 28/ 2008 DATE WORK BEGAN 10/ 01/ 2008
DATE AWARDED 09/ 04/ 2008 DATE TI ME STOPPED 11/ 24/ 2008
DATE CONTRACT EXECUTED 09/ 29/ 2008 DATE ACCEPTED 11/ 24/ 2008
CARP| NTERI A CA 93013 805- 684- 4344 DATE NOTI CE TO PROCEED 09/ 29/ 2008
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 591, 443. 08 PARTI Ol PATI NG $ 590, 185. 04 $ 216. 99
AWARD PRQIECT AMT: $ 494, 054. 88 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 79% TOTAL EARNI NGS 590, 185. 04 216. 99
FUNDS AVAI LABLE: $ 1,258.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 590, 185. 04 216.99
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 1, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 590, 185. 04 1,216. 99
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 590, 185. 04 1, 216. 99
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 216. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15985- BI D ESTI MATE RUN 04/ 27/ 2011
PRQIECT: NHO503- 065 ESTI MATE NO 0005 14: 34: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
171. 57000 0. 000 0. 00
0010 203-01590 Front End Loader (Rubber Tire) 116. 000 116. 000
HOUR 0. 000 0. 00
171. 57000 116. 000 19, 902. 12
0015 203- 02300 Rock Scal er 278. 000 277. 500
HOUR 0. 500 131.99
263. 97000 278. 000 73, 383. 66
0020 211-01115 Rock Rei nforcenment (Nunmber 10) 598. 000 598. 000
LF 0. 000 0. 00
101. 04000 598. 000 60, 421. 92
0025 304-07000 Aggregat e Base Course (dass 7) 0. 000 0. 000
TON 0. 000 0. 00
119. 47000 0. 000 0. 00
0030 607-11576 Tenporary Rockfall Containnent System 1. 000 1. 000
LS 0. 000 0. 00
14, 641. 05000 1. 000 14, 641. 05
0035 607-55040 Mesh Anchor 6. 000 6. 000
EACH 0. 000 0. 00
1, 134. 62000 6. 000 6, 807.72
0040 607-55050 Mesh Anchor (Speci al) 30. 000 30. 000
EACH 0. 000 0. 00
508. 69000 30. 000 15, 260. 70
0045 607-55100 *Wre Mesh 63, 000. 000 63, 000. 000
SF 0. 000 0. 00
3. 36000 63, 000. 000 211, 680. 00
0050 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
27,401. 13000 1. 000 27,401. 13
0055 630-00000  *Fl agging 1, 634. 000 1, 634. 000
HOUR 0. 000 0. 00

29. 23000 1, 634. 000 47,761. 82



CONTI D C15985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15985- Bl D ESTI MATE RUN 04/ 27/ 2011
PRQJECT: NHO0503- 065 ESTI MATE NO 0005 14: 34: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
82. 61000 0. 000 0. 00
0065 630- 00007 *Traffic Control Inspection 14. 000 14. 000
DAY 0. 000 0. 00
127. 09000 14. 000 1,779. 26
0070 630- 00012 *Traffic Control Management 43. 000 43. 000
DAY 0. 000 0. 00
635. 46000 43. 000 27,324.78
0075 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 2.000
EACH 0. 000 0. 00
27.96000 2.000 55. 92
0080 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
73. 71000 2.000 147. 42
0085 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 10. 000
EACH 0. 000 0. 00
127. 09000 10. 000 1, 270. 90
0090 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 24. 000
EACH 0. 000 0. 00
127. 09000 24.000 3, 050. 16
0095 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
127. 09000 4.000 508. 36
0100 630-80344 *Construction Traffic Sign (Special) 780. 000 780. 000
SF 0. 000 0. 00
2. 54000 780. 000 1,981. 20
0105 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
889. 65000 4.000 3, 558. 60
0110 630- 80360 *Drum Channel i zi ng Devi ce 41. 000 41.000
EACH 0. 000 0. 00
53. 38000 41. 000 2,188.58



CONTI D C15985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 15985- BI D ESTI MATE RUN 04/ 27/ 2011
PRQIECT: NHO503- 065 ESTI MATE NO 0005 14: 34: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 59. 000 59. 000
EACH 0. 000 0. 00
81. 34000 59. 000 4,799. 06
0120 630-80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
8. 60000 100. 000 860. 00
0125 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70034 F/ A Rockfall Monitoring System 23, 469. 990 22,211.940
FA 0. 000 0. 00
1. 00000 22,211. 940 22,211.94
0165 620- 00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
317. 73000 4. 000 1, 270.92
0170 203-02300 Rock Scaler Adj. Unit Price per Section 104.02 59. 000 58. 500
HOUR 0. 500 85. 00
170. 00000 59. 000 10, 030. 00
0175 607-55100 Wre Mesh Adj. Unit Price per section 104.02 5, 770. 000 5, 770. 000
SF 0. 000 0. 00
3. 00000 5, 770. 000 17, 310. 00
0180 607-55101 Cabl e Net 2, 252. 000 2, 252. 000
SF 0. 000 0. 00

4. 00000 2,252.000 9, 008. 00



CONTI D C15985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 15985- BI D ESTI MATE RUN 04/ 27/ 2011
PRQIECT: NHO503- 065 ESTI MATE NO 0005 14: 34: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 900-00014 Added Item (Lunp Sun)/ Provide Man Lift 1. 000 1. 000
LS 0. 000 0. 00
2,392. 50000 1. 000 2,392.50
CAT 0200 CURRENT AMI  $ 588, 265. 77 $ 216.99 $ 587,007. 72

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0155 620-00001 Field Ofice (CQass 1) 1. 000 1. 000
EACH 0. 000 0. 00
2, 859. 58000 1. 000 2,859.58
0160 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
317. 73000 1. 000 317.73
CAT 0400 CURRENT AMI  $ 3,177.31 % 0.00$ 3,177.31

PRQJIECT TOTAL CURRENT AMI  $ 591, 443.08 $ 216.99 $ 590, 185. 03



